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Proposition 1E Stormwater Flood Management  
City of San Marcos 
Schedule 

 

Attachment 5 consists of the following items: 

 Project Schedule. The attached schedule provides a timeline for implementation, the sequence, and 
timing of the San Marcos Creek Floodway Improvement Project.  

 
 
 

The enclosed schedule provides start and end dates as well as milestones for each Work Plan task, 
consistent with the Work Plan (refer to Attachment 3) and Budget (refer to Attachment 4). The assumed 
grant award date is September 1, 2011, and the project has an assumed end date that is reasonable 
based on the Work Plan and Budget.  
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ID Task Name Duration Start Finish

1 San Marcos Creek Floodway Improvement Project 807 days Sat 1/1/11 Fri 1/31/14
2 Start of Grant Contract 1 day Thu 9/1/11 Thu 9/1/11
3 Tasks 1:  Project Administration 807 days Sat 1/1/11 Fri 1/31/14
4 Task 2:  Labor Compliance Program 240 days Mon 12/31/12 Fri 11/29/13
5 Task 3:  Reporting 588 days Thu 9/1/11 Sun 12/1/13
6 Quarterly Reporting & Invoicing 588 days Thu 9/1/11 Sun 12/1/13

17 Task 4:  Assessment and Evaluation 196 days Sat 1/1/11 Fri 9/30/11
18 Task 5:  Final Design 720 days Tue 3/1/11 Fri 11/29/13
19 100% Final Design 371 days Tue 3/1/11 Tue 7/31/12
20 Construction Drawings 260 days Mon 12/3/12 Fri 11/29/13
21 Task 6:  Environmental Documentation 66 days Tue 11/1/11 Tue 1/31/12
22 Task 7:  Permitting 283 days Sat 1/1/11 Tue 1/31/12
23 Task 8:  Construction Contracting 479 days Thu 12/1/11 Tue 10/1/13
24 Notice to Proceed 0 days Thu 12/1/11 Thu 12/1/11
25 Notice of Completion 0 days Tue 10/1/13 Tue 10/1/13
26 Task 9:  Construction/Implementation 259 days Tue 12/4/12 Fri 11/29/13
27 Task 10:  Environmenal Compliance/Mitigation/Enhancement 305 days Mon 12/3/12 Fri 1/31/14
28 Task 11:  Construction Administration 301 days Fri 12/7/12 Fri 1/31/14
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